

STS-123/ISS-1J/A			SpaceCalc Shuttle Mission Planner				
Eastern Time	DD	HH	MM	Updated 03/11/08			
<b>Flight Day 1</b>							
03/11/08	Tue	02:28	AM	00	00	00	Launch
03/11/08	Tue	03:06	AM	00	00	38	OMS-2 rocket firing
03/11/08	Tue	03:18	AM	00	00	50	Post insertion timeline begins
03/11/08	Tue	04:58	AM	00	02	30	Laptop computer setup (part 1)
03/11/08	Tue	04:58	AM	00	02	30	GIRA installation
03/11/08	Tue	05:08	AM	00	02	40	RMS powerup
03/11/08	Tue	05:50	AM	00	03	22	NC1 rendezvous rocket firing
03/11/08	Tue	06:03	AM	00	03	35	SRMS checkout
03/11/08	Tue	06:18	AM	00	03	50	ET umbilical downlink
03/11/08	Tue	06:38	AM	00	04	10	Wing leading edge sensors activated
03/11/08	Tue	06:43	AM	00	04	15	ET video downlink
03/11/08	Tue	07:03	AM	00	04	35	ET handheld photography
03/11/08	Tue	07:08	AM	00	04	40	Group B computer powerdown
03/11/08	Tue	08:28	AM	00	06	00	Crew sleep begins
<b>Flight Day 2 (Updated 03/11/08)</b>							
03/11/08	Tue	04:28	PM	00	14	00	Crew wakeup
03/11/08	Tue	06:33	PM	00	16	05	Shuttle robot arm (SRMS) checkout
03/11/08	Tue	07:08	PM	00	16	40	Laptop computer setup (part 2)
03/11/08	Tue	07:46	PM	00	17	18	NC-2 rendezvous rocket firing
03/11/08	Tue	07:53	PM	00	17	25	SRMS unberths OBSS
03/11/08	Tue	08:08	PM	00	17	40	Spacesuit checkout preps
03/11/08	Tue	08:28	PM	00	18	00	Ergometer setup
03/11/08	Tue	08:38	PM	00	18	10	Spacesuit checkout
03/11/08	Tue	09:08	PM	00	18	40	OBSS starboard wing survey

03/11/08	Tue	10:28 PM	00	20	00	Crew meal
03/11/08	Tue	11:03 PM	00	20	35	OBSS nose cap survey
03/11/08	Tue	11:28 PM	00	21	00	Spacewalk equipment prepped for transfer
03/12/08	Wed	12:53 AM	00	22	25	OBSS port wing survey
03/12/08	Wed	12:58 AM	00	22	30	Transfer preps
03/12/08	Wed	02:28 AM	01	00	00	OMS pod survey
03/12/08	Wed	02:28 AM	01	00	00	Centerline camera setup
03/12/08	Wed	02:53 AM	01	00	25	SRMS berths OBSS
03/12/08	Wed	02:58 AM	01	00	30	Orbiter docking system ring extension
03/12/08	Wed	03:13 AM	01	00	45	LDRI downlink
03/12/08	Wed	03:38 AM	01	01	10	Rendezvous tools checkout
03/12/08	Wed	04:58 AM	01	02	30	NC-3 rendezvous rocket firing
03/12/08	Wed	08:03 AM	01	05	35	Crew sleep begins

### Flight Day 3 (FD-3 through EOM reflect pre-launch plan)

03/12/08	Wed	04:13 PM	01	13	45	STS crew wakeup
03/12/08	Wed	04:28 PM	01	14	00	ISS crew wakeup
03/12/08	Wed	05:13 PM	01	14	45	Group B computer powerup
03/12/08	Wed	05:18 PM	01	14	50	ISS daily planning conference
03/12/08	Wed	05:33 PM	01	15	05	Rendezvous timeline begins
03/12/08	Wed	06:18 PM	01	15	50	NH rendezvous rocket firing
03/12/08	Wed	07:10 PM	01	16	42	NC-4 rendezvous rocket firing
03/12/08	Wed	07:58 PM	01	17	30	Spacesuits removed from airlock
03/12/08	Wed	08:42 PM	01	18	14	TI rocket firing (range to ISS: 9.2 sm)
03/12/08	Wed	09:08 PM	01	18	40	ISS crew meal
03/12/08	Wed	09:28 PM	01	19	00	Hand-held laser ops
03/12/08	Wed	09:53 PM	01	19	25	Approach timeline begins
03/12/08	Wed	10:20 PM	01	19	52	RPM photography
03/12/08	Wed	11:29 PM	01	21	01	<b>DOCKING</b>
03/12/08	Wed	11:48 PM	01	21	20	Leak checks

03/13/08	Thu	12:08 AM	01	21	40	Docking video playback
03/13/08	Thu	12:18 AM	01	21	50	Orbiter docking system prepped for ingress
03/13/08	Thu	12:28 AM	01	22	00	Group B computer powerdown
03/13/08	Thu	12:33 AM	01	22	05	Post docking laptop reconfig
03/13/08	Thu	12:38 AM	01	22	10	Hatch open
03/13/08	Thu	01:08 AM	01	22	40	Welcome aboard!
03/13/08	Thu	01:13 AM	01	22	45	Safety briefing
03/13/08	Thu	01:38 AM	01	23	10	Post-docking EVA transfer
03/13/08	Thu	01:38 AM	01	23	10	Soyuz seatliner transfer to ISS
03/13/08	Thu	01:38 AM	01	23	10	SRMS grapples SLP
03/13/08	Thu	02:28 AM	02	00	00	SLP unberth and install
03/13/08	Thu	02:28 AM	02	00	00	Soyuz seatliner installation
03/13/08	Thu	02:53 AM	02	00	25	REBA checkout
03/13/08	Thu	03:18 AM	02	00	50	Transfer ops (JLP and VOK)
03/13/08	Thu	03:33 AM	02	01	05	SLP ungrapple
03/13/08	Thu	03:38 AM	02	01	10	Airlock preps
03/13/08	Thu	04:28 AM	02	02	00	EVA-1: Procedures review
03/13/08	Thu	06:43 AM	02	04	15	EVA-1: Mask pre-breathe
03/13/08	Thu	07:38 AM	02	05	10	EVA-1: Airlock 10.2 psi depress
03/13/08	Thu	07:58 AM	02	05	30	ISS crew sleep begins
03/13/08	Thu	08:28 AM	02	06	00	STS crew sleep begins
<b>Flight Day 4</b>						
03/13/08	Thu	04:28 PM	02	14	00	Crew wakeup
03/13/08	Thu	05:08 PM	02	14	40	EVA-1: 14.7 psi repress/hygiene break
03/13/08	Thu	05:53 PM	02	15	25	EVA-1: Airlock depress to 10.2 psi
03/13/08	Thu	06:18 PM	02	15	50	EVA-1: Campout EVA preps
03/13/08	Thu	07:48 PM	02	17	20	EVA-1: Spacesuit purge
03/13/08	Thu	08:03 PM	02	17	35	EVA-1: Spacesuit prebreathe
03/13/08	Thu	08:53 PM	02	18	25	EVA-1: Crew lock depressurization
03/13/08	Thu	09:23 PM	02	18	55	<b>EVA-1: Spacesuits to battery power</b>
03/13/08	Thu	09:28 PM	02	19	00	EVA-1: Airlock egress

03/13/08	Thu	10:08 PM	02	19	40	EVA-1: JLP unberth prep
03/13/08	Thu	11:23 PM	02	20	55	EVA-1: OTCM 2 install
03/14/08	Fri	01:23 AM	02	22	55	EVA-1: OTCM 1 install
03/14/08	Fri	01:58 AM	02	23	30	JLP unberth
03/14/08	Fri	02:38 AM	03	00	10	SODF deploy
03/14/08	Fri	02:43 AM	03	00	15	SPDM assembly preps
03/14/08	Fri	03:08 AM	03	00	40	EVA-1: Cleanup
03/14/08	Fri	03:33 AM	03	01	05	EVA-1: Airlock ingress
03/14/08	Fri	03:53 AM	03	01	25	CBM first stage bolts
03/14/08	Fri	03:53 AM	03	01	25	<b>EVA-1: Airlock repressurization</b>
03/14/08	Fri	04:08 AM	03	01	40	Spacesuit servicing
03/14/08	Fri	04:13 AM	03	01	45	CBM second stage bolts
03/14/08	Fri	04:28 AM	03	02	00	Soyuz seatliner transfer to station
03/14/08	Fri	05:08 AM	03	02	40	Alignment camera removed
03/14/08	Fri	05:58 AM	03	03	30	JLP leak checks
03/14/08	Fri	06:03 AM	03	03	35	JLP ungrapple
03/14/08	Fri	07:58 AM	03	05	30	ISS crew sleep begins
03/14/08	Fri	08:28 AM	03	06	00	STS crew sleep begins
<b>Flight Day 5</b>						
03/14/08	Fri	04:28 PM	03	14	00	Crew wakeup
03/14/08	Fri	06:28 PM	03	16	00	ISS daily planning conference
03/14/08	Fri	06:43 PM	03	16	15	SOKOL suit leak check
03/14/08	Fri	06:53 PM	03	16	25	JLP vestibule outfitting
03/14/08	Fri	07:13 PM	03	16	45	SOKOL suit drying
03/14/08	Fri	07:28 PM	03	17	00	SSRMS grapples OBSS
03/14/08	Fri	07:58 PM	03	17	30	SSMRS unberths OBSS
03/14/08	Fri	08:13 PM	03	17	45	SSMRS hands OBSS off to SRMS
03/14/08	Fri	08:48 PM	03	18	20	JLP outfitting (part 2)
03/14/08	Fri	08:58 PM	03	18	30	SRMS grapples OBSS
03/14/08	Fri	09:18 PM	03	18	50	SSRMS releases OBSS

03/14/08	Fri	10:03 PM	03	19	35	Logistics transfers
03/14/08	Fri	10:48 PM	03	20	20	EVA-2: Tool config
03/14/08	Fri	10:58 PM	03	20	30	Crew meals begin
03/15/08	Sat	12:18 AM	03	21	50	JLP ingress
03/15/08	Sat	01:48 AM	03	23	20	PAO event
03/15/08	Sat	01:53 AM	03	23	25	Airlock preps
03/15/08	Sat	03:58 AM	04	01	30	EVA-2: Procedures review
03/15/08	Sat	05:43 AM	04	03	15	EVA-2: Mask pre-breathe and tool config
03/15/08	Sat	06:38 AM	04	04	10	EVA-2: Airlock depress to 10.2 psi
03/15/08	Sat	06:58 AM	04	04	30	ISS crew sleep begins
03/15/08	Sat	07:28 AM	04	05	00	STS crew sleep begins
<b>Flight Day 6</b>						
03/15/08	Sat	03:28 PM	04	13	00	Crew wakeup
03/15/08	Sat	04:08 PM	04	13	40	EVA-2: 14.7 psi repress/hygiene break
03/15/08	Sat	04:53 PM	04	14	25	EVA-2: Airlock depress to 10.2 psi
03/15/08	Sat	05:18 PM	04	14	50	EVA-2: Campout EVA preps
03/15/08	Sat	06:23 PM	04	15	55	JLP outfitting
03/15/08	Sat	06:48 PM	04	16	20	EVA-2: Spacesuit purge
03/15/08	Sat	07:03 PM	04	16	35	EVA-2: Spacesuit prebreathe
03/15/08	Sat	07:08 PM	04	16	40	SSRMS setup
03/15/08	Sat	07:53 PM	04	17	25	EVA-2: Crew lock depressurization
03/15/08	Sat	08:23 PM	04	17	55	<b>EVA-2: Spacesuits to battery power</b>
03/15/08	Sat	08:28 PM	04	18	00	EVA-2: Airlock egress
03/15/08	Sat	08:48 PM	04	18	20	EVA-2: Setup
03/15/08	Sat	09:08 PM	04	18	40	EVA-2: SPDM arm 2 stow
03/15/08	Sat	10:38 PM	04	20	10	EVA-2: SPDM arm 1 stow
03/15/08	Sat	11:38 PM	04	21	10	EVA-2: SPDM arm install
03/16/08	Sun	01:28 AM	04	23	00	EVA-2 (EV2): Cover removal; SLP cleanup
03/16/08	Sun	01:28 AM	04	23	00	EVA-2 (EV1): SPDM cover removal

03/16/08	Sun	02:38 AM	05	00	10	EVA-2: Cleanup
03/16/08	Sun	03:08 AM	05	00	40	EVA-2: Airlock ingress
03/16/08	Sun	03:28 AM	05	01	00	<b>EVA-2: Airlock repressurization</b>
03/16/08	Sun	03:43 AM	05	01	15	Spacesuit servicing
03/16/08	Sun	06:58 AM	05	04	30	ISS crew sleep begins
03/16/08	Sun	07:28 AM	05	05	00	STS crew sleep begins
<b>Flight Day 7</b>						
03/16/08	Sun	03:28 PM	05	13	00	Crew wakeup
03/16/08	Sun	04:58 PM	05	14	30	JAXA PAO event
03/16/08	Sun	05:18 PM	05	14	50	ISS daily planning conference
03/16/08	Sun	05:43 PM	05	15	15	Brake run in arm 1
03/16/08	Sun	06:43 PM	05	16	15	Brake run in arm 2
03/16/08	Sun	07:48 PM	05	17	20	JLP outfitting
03/16/08	Sun	08:48 PM	05	18	20	Spacesuit swap
03/16/08	Sun	09:18 PM	05	18	50	Joint crew meal
03/16/08	Sun	10:18 PM	05	19	50	PAO event (all)
03/16/08	Sun	10:38 PM	05	20	10	JLP outfitting
03/16/08	Sun	10:58 PM	05	20	30	EVA-3: Tool config
03/16/08	Sun	11:48 PM	05	21	20	SPDM arm 1 SLP stow
03/17/08	Mon	12:58 AM	05	22	30	Airlock preps
03/17/08	Mon	03:28 AM	06	01	00	EVA-3: Procedures review
03/17/08	Mon	04:43 AM	06	02	15	EVA-3: Mask pre-breathe/tool config
03/17/08	Mon	05:38 AM	06	03	10	EVA-3: Airlock depress to 10.2 psi
03/17/08	Mon	05:58 AM	06	03	30	ISS crew sleep begins
03/17/08	Mon	06:28 AM	06	04	00	STS crew sleep begins
<b>Flight Day 8</b>						
03/17/08	Mon	02:28 PM	06	12	00	Crew wakeup
03/17/08	Mon	03:08 PM	06	12	40	EVA-3: 14.7 psi repress/hygiene break

03/17/08	Mon	03:53 PM	06	13	25	EVA-3: Airlock depress to 10.2 psi
03/17/08	Mon	04:18 PM	06	13	50	EVA-3: Campout EVA preps
03/17/08	Mon	05:48 PM	06	15	20	EVA-3: Spacesuit purge
03/17/08	Mon	05:58 PM	06	15	30	SSRMS setup
03/17/08	Mon	06:03 PM	06	15	35	EVA-3: Spacesuit prebreathe
03/17/08	Mon	06:53 PM	06	16	25	EVA-3: Crew lock depressurization
03/17/08	Mon	07:23 PM	06	16	55	<b>EVA-3: Spacesuits to battery power</b>
03/17/08	Mon	07:28 PM	06	17	00	EVA-3: Airlock egress
03/17/08	Mon	07:48 PM	06	17	20	EVA-3: Setup
03/17/08	Mon	07:58 PM	06	17	30	EVA-3 (EV2): THA remove/OTP install
03/17/08	Mon	08:08 PM	06	17	40	EVA-3 (EV1): OTP install
03/17/08	Mon	09:23 PM	06	18	55	EVA-3 (EV2): SLP cleanup
03/17/08	Mon	09:23 PM	06	18	55	EVA-3 (EV1): Arm 2 EP blanket removal
03/17/08	Mon	09:53 PM	06	19	25	EVA-3 (EV1): MISSE-6 LWAPA transfer
03/17/08	Mon	10:38 PM	06	20	10	EVA-3 (EV2): CLPA install (2)
03/17/08	Mon	10:53 PM	06	20	25	EVA-3 (EV1): Yaw joint transfer to ESP-2
03/17/08	Mon	11:18 PM	06	20	50	EVA-3 (EV2): MISSE PEC relocate/deploy
03/17/08	Mon	11:38 PM	06	21	10	EVA-3 (EV1): DCSU 1 transfer to ESP-2
03/18/08	Tue	12:23 AM	06	21	55	EVA-3 (EV1): DCSU 2 transfer to ESP-2
03/18/08	Tue	01:13 AM	06	22	45	EVA-3: Cleanup
03/18/08	Tue	01:28 AM	06	23	00	SSRMS SPDM grapple maneuver
03/18/08	Tue	01:28 AM	06	23	00	EVA-3: Airlock ingress
03/18/08	Tue	01:53 AM	06	23	25	<b>EVA-3: Airlock repressurization</b>
03/18/08	Tue	02:08 AM	06	23	40	SSRMS grapples SPDM
03/18/08	Tue	02:28 AM	07	00	00	Spacesuit servicing
03/18/08	Tue	03:28 AM	07	01	00	SPDM release
03/18/08	Tue	03:48 AM	07	01	20	SPDM overnight park
03/18/08	Tue	05:58 AM	07	03	30	ISS crew sleep begins
03/18/08	Tue	06:28 AM	07	04	00	STS crew sleep begins

**Flight Day 9**

03/18/08	Tue	02:28 PM	07	12	00	Crew wakeup
03/18/08	Tue	04:28 PM	07	14	00	ISS daily planning conference
03/18/08	Tue	04:43 PM	07	14	15	SPDM arm 1 stow
03/18/08	Tue	05:43 PM	07	15	15	SPDM arm 2 stow
03/18/08	Tue	06:23 PM	07	15	55	Module outfitting
03/18/08	Tue	06:43 PM	07	16	15	SPDM roll
03/18/08	Tue	06:53 PM	07	16	25	SPDM stow on lab module
03/18/08	Tue	07:53 PM	07	17	25	Crew meals begin
03/18/08	Tue	09:03 PM	07	18	35	SSRMS releases SPDM
03/18/08	Tue	09:08 PM	07	18	40	SLP grapple
03/18/08	Tue	09:18 PM	07	18	50	Spacesuit swap and reconfig
03/18/08	Tue	09:53 PM	07	19	25	SLP POA release
03/18/08	Tue	10:08 PM	07	19	40	SLP berthing
03/18/08	Tue	11:38 PM	07	21	10	SLP ungrapple
03/18/08	Tue	11:53 PM	07	21	25	SSRMS walkoff node 2 to MBS
03/19/08	Wed	12:28 AM	07	22	00	Crew off duty
03/19/08	Wed	01:23 AM	07	22	55	SPDM release
03/19/08	Wed	01:28 AM	07	23	00	SSRMS releases node 2
03/19/08	Wed	01:38 AM	07	23	10	SSRMS translation
03/19/08	Wed	01:43 AM	07	23	15	SPDM to TRAD position
03/19/08	Wed	04:58 AM	08	02	30	ISS crew sleep begins
03/19/08	Wed	05:28 AM	08	03	00	STS crew sleep begins

**Flight Day 10**

03/19/08	Wed	01:28 PM	08	11	00	Crew wakeup
03/19/08	Wed	02:58 PM	08	12	30	ISS crew off duty
03/19/08	Wed	04:28 PM	08	14	00	STS crew off duty
03/19/08	Wed	09:08 PM	08	18	40	Joint crew news conference
03/19/08	Wed	09:28 PM	08	19	00	Joint crew meal
03/19/08	Wed	11:13 PM	08	20	45	T-RAD prep
03/19/08	Wed	11:58 PM	08	21	30	EVA-4: Tools configured

03/20/08	Thu	01:28 AM	08	23	00	EVA-4: Procedures review
03/20/08	Thu	03:43 AM	09	01	15	EVA-4: Mask pre-breathe/tool config
03/20/08	Thu	04:38 AM	09	02	10	EVA-1: Airlock depress to 10.2 psi
03/20/08	Thu	04:58 AM	09	02	30	ISS crew sleep begins
03/20/08	Thu	05:28 AM	09	03	00	STS crew sleep begins
<b>Flight Day 11</b>						
03/20/08	Thu	01:28 PM	09	11	00	Crew wakeup
03/20/08	Thu	02:28 PM	09	12	00	EVA-4: 14.7 psi repress/hygiene break
03/20/08	Thu	03:03 PM	09	12	35	EVA-4: Airlock depress to 10.2 psi
03/20/08	Thu	03:23 PM	09	12	55	EVA-4: Campout EVA preps
03/20/08	Thu	04:53 PM	09	14	25	EVA-4: Spacesuit purge
03/20/08	Thu	05:08 PM	09	14	40	EVA-4: Spacesuit prebreathe
03/20/08	Thu	05:58 PM	09	15	30	EVA-4: Crew lock depressurization
03/20/08	Thu	06:28 PM	09	16	00	<b>EVA-4: Spacesuits to battery power</b>
03/20/08	Thu	06:33 PM	09	16	05	EVA-4: Airlock egress
03/20/08	Thu	06:53 PM	09	16	25	EVA-4: Setup
03/20/08	Thu	06:58 PM	09	16	30	EVA-4 (EV1): RPCM R&R
03/20/08	Thu	06:58 PM	09	16	30	EVA-4 (EV2): Patch panel
03/20/08	Thu	07:28 PM	09	17	00	EVA-4: T-RAD worksite setup
03/20/08	Thu	08:48 PM	09	18	20	EVA-4: T-RAD DTO
03/20/08	Thu	10:33 PM	09	20	05	EVA-4: Tool cleanup
03/20/08	Thu	11:38 PM	09	21	10	EVA-4: Cleanup (TSA stow)
03/21/08	Fri	12:38 AM	09	22	10	EVA-4: Airlock ingress
03/21/08	Fri	12:58 AM	09	22	30	<b>EVA-4: Airlock repressurization</b>
03/21/08	Fri	01:13 AM	09	22	45	Spacesuit servicing
03/21/08	Fri	04:58 AM	10	02	30	ISS crew sleep begins
03/21/08	Fri	05:28 AM	10	03	00	STS crew sleep begins
<b>Flight Day 12</b>						

03/21/08	Fri	01:28 PM	10	11	00	Crew wakeup
03/21/08	Fri	04:03 PM	10	13	35	OBSS starboard wing survey
03/21/08	Fri	05:28 PM	10	15	00	Experiment rack 3 transfer
03/21/08	Fri	06:33 PM	10	16	05	Crew meals begin
03/21/08	Fri	06:43 PM	10	16	15	LDRI downlink
03/21/08	Fri	07:43 PM	10	17	15	OBSS nose cap survey
03/21/08	Fri	07:43 PM	10	17	15	OBSS KAU assembly
03/21/08	Fri	09:13 PM	10	18	45	OBSS port wing survey
03/21/08	Fri	10:23 PM	10	19	55	EVA-5: Tool config
03/21/08	Fri	11:13 PM	10	20	45	LDRI downlink
03/21/08	Fri	11:18 PM	10	20	50	Airlock prep
03/22/08	Sat	12:58 AM	10	22	30	EVA-5: Procedures review
03/22/08	Sat	02:43 AM	11	00	15	EVA-5: Mask pre-breathe/tool config
03/22/08	Sat	03:33 AM	11	01	05	EVA-5: Airlock depress to 10.2 psi
03/22/08	Sat	03:58 AM	11	01	30	ISS crew sleep begins
03/22/08	Sat	04:28 AM	11	02	00	STS crew sleep begins
<b>Flight Day 13</b>						
03/22/08	Sat	12:28 PM	11	10	00	Crew wakeup
03/22/08	Sat	01:08 PM	11	10	40	EVA-5: 14.7 psi repress/hygiene break
03/22/08	Sat	01:58 PM	11	11	30	EVA-5: Airlock depress to 10.2 psi
03/22/08	Sat	02:28 PM	11	12	00	EVA-5: Campout EVA preps
03/22/08	Sat	02:28 PM	11	12	00	SSRMS EVA-5 setup
03/22/08	Sat	03:48 PM	11	13	20	EVA-5: Spacesuit purge
03/22/08	Sat	04:03 PM	11	13	35	EVA-5: Spacesuit prebreathe
03/22/08	Sat	04:53 PM	11	14	25	EVA-5: Crew lock depressurization
03/22/08	Sat	05:23 PM	11	14	55	<b>EVA-5: Spacesuits to battery power</b>
03/22/08	Sat	05:28 PM	11	15	00	EVA-5: Airlock egress
03/22/08	Sat	05:33 PM	11	15	05	SSRMS grapples OBSS
03/22/08	Sat	05:48 PM	11	15	20	EVA-5: Setup
03/22/08	Sat	06:03 PM	11	15	35	SRMS releases OBSS

03/22/08	Sat	06:08 PM	11	15	40	EVA-5: OBSS KAU install
03/22/08	Sat	06:18 PM	11	15	50	OBSS handoff to EVA
03/22/08	Sat	07:28 PM	11	17	00	Crew meals begin
03/22/08	Sat	07:43 PM	11	17	15	EVA-5: OBSS stow
03/22/08	Sat	08:58 PM	11	18	30	EVA-5: Trundle bearing assembly No. 5 install
03/22/08	Sat	10:13 PM	11	19	45	EVA-5 (EV1): JLP trunnion covers
03/22/08	Sat	10:13 PM	11	19	45	EVA-5 (EV2): N2 PRT/nadir ACBM LL
03/22/08	Sat	11:08 PM	11	20	40	EVA-5: Cleanup
03/22/08	Sat	11:33 PM	11	21	05	EVA-5 Airlock ingress
03/22/08	Sat	11:53 PM	11	21	25	<b>EVA-5: Airlock repressurization</b>
03/23/08	Sun	12:28 AM	11	22	00	SRMS powerdown
03/23/08	Sun	03:58 AM	12	01	30	ISS crew sleep begins
03/23/08	Sun	04:28 AM	12	02	00	STS crew sleep begins
<b>Flight Day 14</b>						
03/23/08	Sun	12:28 PM	12	10	00	Crew wakeup
03/23/08	Sun	01:58 PM	12	11	30	Crews off duty
03/23/08	Sun	07:03 PM	12	16	35	ISS crew meal
03/23/08	Sun	08:18 PM	12	17	50	STS crew meal
03/23/08	Sun	09:23 PM	12	18	55	EVA prep for transfer to shuttle
03/23/08	Sun	10:48 PM	12	20	20	Rendezvous tools checkout
03/23/08	Sun	11:58 PM	12	21	30	Joint crew photo
03/24/08	Mon	12:18 AM	12	21	50	Joint crew news conference
03/24/08	Mon	03:28 AM	13	01	00	ISS crew sleep begins
03/24/08	Mon	03:58 AM	13	01	30	STS crew sleep begins
<b>Flight Day 15</b>						
03/24/08	Mon	11:58 AM	13	09	30	Crew wakeup
03/24/08	Mon	04:13 PM	13	13	45	Oxygen system teardown
03/24/08	Mon	04:58 PM	13	14	30	Farewell ceremony

03/24/08	Mon	05:13 PM	13	14	45	Hatch closure
03/24/08	Mon	05:18 PM	13	14	50	Group B computer powerup
03/24/08	Mon	05:43 PM	13	15	15	Leak checks
03/24/08	Mon	06:28 PM	13	16	00	Centerline camera setup
03/24/08	Mon	06:58 PM	13	16	30	Undocking timeline begins
03/24/08	Mon	07:54 PM	13	17	26	<b>UNDOCKING</b>
03/24/08	Mon	09:09 PM	13	18	41	Separation burn No. 1
03/24/08	Mon	09:23 PM	13	18	55	PMA-2 depressurization
03/24/08	Mon	09:28 PM	13	19	00	Post undocking computer reconfig
03/24/08	Mon	09:37 PM	13	19	09	Separation burn No. 2
03/24/08	Mon	09:53 PM	13	19	25	SRMS powerdown
03/24/08	Mon	10:13 PM	13	19	45	Group B computer powerdown
03/24/08	Mon	10:28 PM	13	20	00	Spacesuit install
03/24/08	Mon	10:58 PM	13	20	30	EVA unpack and stow
03/24/08	Mon	11:03 PM	13	20	35	Undocking videoi replay
03/25/08	Tue	03:28 AM	14	01	00	Crew sleep begins
<b>Flight Day 16</b>						
03/25/08	Tue	11:28 AM	14	09	00	Crew wakeup
03/25/08	Tue	02:28 PM	14	12	00	Cabin stow begins
03/25/08	Tue	03:13 PM	14	12	45	FCS checkout
03/25/08	Tue	04:23 PM	14	13	55	RCS hotfire
03/25/08	Tue	04:38 PM	14	14	10	PILOT operations
03/25/08	Tue	06:48 PM	14	16	20	Crew meals begin
03/25/08	Tue	07:10 PM	14	16	42	Orbit adjust rocket firing
03/25/08	Tue	08:33 PM	14	18	05	PAO event
03/25/08	Tue	08:53 PM	14	18	25	Cabin stow resumes
03/25/08	Tue	10:03 PM	14	19	35	Entry video setup
03/25/08	Tue	10:28 PM	14	20	00	Launch/entry suit checkout
03/25/08	Tue	11:28 PM	14	21	00	Recumbent seat setup
03/25/08	Tue	11:38 PM	14	21	10	Wing leading edge sensors deactivated

03/25/08	Tue	11:58 PM	14	21	30	Laptop computer teardown (part 1)
03/26/08	Wed	12:28 AM	14	22	00	Deorbit review
03/26/08	Wed	03:28 AM	15	01	00	Crew sleep begins
<b>Flight Day 17</b>						
03/26/08	Wed	11:28 AM	15	09	00	Crew wakeup
03/26/08	Wed	02:13 PM	15	11	45	Group B computer powerup
03/26/08	Wed	02:28 PM	15	12	00	IMU alignment
03/26/08	Wed	03:18 PM	15	12	50	Deorbit timeline begins
03/26/08	Wed	07:31 PM	15	17	03	Deorbit ignition (rev. 249)
03/26/08	Wed	08:33 PM	15	18	05	Landing (57 minutes after sunset)
<b>Source: NASA</b>			<b>Compiled by William Harwood</b>			